



SUTRA

ISO 9001:2008 Certified Company

HawkEye

TeamWork That Works

HawkEye: A Web Based Project Management Solution

- Web Based Enterprise wide **Project Management** and Team Work Solution
- **Process Implementation** tool for **ISO 9001:2000**, **CMMi** etc.
- Highlights bottlenecks in achieving the optimum **QCD** (Quality, Cost and Delivery)
- Brings visibility in the interdependence of **TCS** (Time, Cost and Scope)
- Organizational Structure based views enable monitoring of various section-based teams
- **Birds Eye view** to get an instant status on **24-hour basis**
- Role Based Access rights enables **information sharing and control**
- Can be used by small-scale to large-scale companies using various customization options
- HawkEye is developed using **open source technology** i.e. Java



HawkEye



Highlight Bottlenecks

- Collaboration between Team and Customer
- Monitoring and tracking from remote location
- CPI and SPI analysis
- Schedule Leading or Lagging
- Planned vs Actual effort status
- Milestone achieved
- Prediction of cost overrun
- Resource Allocation and Utilization
- Status reporting to sr. management
- Timesheet Weekly – Daily overview
- Email notification

Sutra Systems India Pvt. Ltd.



23, Electronic Co-op Estate Ltd. Pune Satara Road, Pune 411 009. Maharashtra (INDIA) Phone 91-20-2 422 3463 FAX: 91-20-2 422 3461

www.sutrasys.com

Features

Dashboard and Reports

- Customized Dashboard for Project Tracking with configurable Widgets.
- Trend Graphs, Pie Charts & Summary view throughout HawkEye.
- Detailed QCD, Status Report with CPI & SPI trends.
- Quick & Advance search throughout HawkEye.



Document List

Total Pages: 1 Records Found: 2 Page To Display: 1

Document Name	Status	Locked By	Lock Size	Document History	Updated On	Updated By	Created On	Created By	Check-in Co.
TOP_2	Open		120B		2008/05/07	Chavalkar Abhinav(S591)	2008/05/07	Chavalkar Abhinav(S591)	
TOP_1	Locked	Chavalkar Abhinav(S591)	120B		2008/05/07	Chavalkar Abhinav(S591)	2008/04/24	Chavalkar Abhinav(S591)	

Multiple Projects Monitoring and Control

- Graphical representation of status of Tasks and Milestones.
- Configurable Schedule view with Gantt Chart, Parent-Child tasks, and % complete.
- User-friendly Timesheet Entries.
- Risk Management with Mitigation Plan.
- Issues, Defects and Change Request management.

Document Management Project Archival

- Document Version Control, Locking, Hierarchical folders, multiple attachments, document search.
- Powerful Project Archive.

Resource Management

- Leave Management and Report.
- Objective Monitoring.
- Organization and Department wise Resource Allocation and Utilization
- Customized Attendance Tracking and Report.

Quick and easy Import Export

- Quick and easy Import and Export with MS Project, MS Excel & CSV.
- Standard Templates with Help for Importing Data in MSP, XLS and CSV format.

Security and Access Control

- Comprehensive Control Panel for HawkEye Administration.
- Configurable Access Rights for Organizational Role and Project Role.

Resource List - Engineering Design Center (EDC)

Quick Search: Default

Resources of selected Department

Total Pages: 2 Records Found: 37 Page To Display: 1

Resource Name	2009/04/05-2009/04/11	2009/04/12-2009/04/18	2009/04/19-2009/04/25
Dumale Sandeep (S5E0134)	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 87.08%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 84.57%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 88.35%
Dure Sachin (S5E0116)	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 86.85%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 85.43%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 86.45%
Gadhav Abul (S5E0045)	Allocation: 100.00% Planned Utilization: 269.91% Actual Utilization: 100.20%	Allocation: 100.00% Planned Utilization: 240.00% Actual Utilization: 95.72%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 0.00%
Gaikwad Pravin (S5E0135)	Allocation: 100.00% Planned Utilization: 269.91% Actual Utilization: 100.20%	Allocation: 100.00% Planned Utilization: 240.00% Actual Utilization: 95.72%	Allocation: 100.00% Planned Utilization: 0.00% Actual Utilization: 0.00%
Gawade Sunil (S5E0077)	Allocation: 0.00% Planned Utilization: 0.00% Actual Utilization: 95.00%	Allocation: 0.00% Planned Utilization: 0.00% Actual Utilization: 16.25%	Allocation: 0.00% Planned Utilization: 0.00% Actual Utilization: 15.00%